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COLORADO DEPARTMENT OF TRANSPORTATION 

DISPUTE AND CLAIM STATUS REPORT 
(STANDARD SPECIFICATION 105.22) 

Date of Report:                          Region:       
Dispute No.:               Claim No.:       (Claim – Dispute) 
Project Code:               (i.e. Claim #1 Dispute #4 ,  1-D4) 
Project Number:       

Project Description:      

Final Acceptance Date:      

Contractor:        Contract Amount:       

Address:                                                                                               Contractor Contact:        

Phone:        Cell:       Fax:       

CDOT Contacts: 
 
Region Program Engineer:       

       Phone Numbers 
     Office            Mobile            Field 

                  

Resident Engineer:                         

Project Engineer:                         

Area Engineer:                            

Work Category (which section of Standard Specifications, ie 203.06):                                         
Primary Basis of Dispute:                                  
Unanticipated Condition:                                        
Brief Description of Dispute:       
   
Any Additional Information: 
      
 
Amount of Contractor’s Dispute:                                         Time Disputed:       days        

Event Date 
Completed 

Date 
Scheduled 

Immediate Oral Notice of Project Issue Impasse CDOT Rep. Notified:                             

Written Notice of Dispute [105.22(b)]                 

Contractor’s Submittal of Request for Equitable Adjustment(REA)[105.22(b)] 15 days                    

Project Engineer Furnishes Complete REA Package to Area Engineer           ASAP                 

Project Engineer and Contractor Discuss merit of dispute [105.22(c)]       15 days after submittal                 

Project Engineer’s Written Decision [105.22(c)]                                                                                  7 days                 

PE determines dispute has merit   

Merit granted Quantum negotiations [105.22(c)]                                                                30 days                 

Contractor Agrees    or Disagrees    on Quantum  (Check appropriate item)       7 days                             If Agrees      

GOTO 

Dispute 

Resolved 

Contractor rejects PE denial    or Disagrees on Quantum       (Check appropriate item)   

Contractor provides written notice to Resident Engineer [105.22(d)]                                    7 days 

   

          

 

      

PE/RE & Supt/PM & Contractor’s rep with decision authority above the project 
level to meet regularly to discuss dispute [105.22(d)]                                                            Up to 30 days 

   

          

 

      

Contractor Agrees    or Disagrees      (Check appropriate item)                                    7 days                             If Agrees      

GOTO 

Dispute 

Resolved 

Project Engineer initiates Dispute Resolution Board (DRB) process [105.23(a)]        5 days                                                          

DRB Agreement Signed [105.23(b)]                                                                                       30/45 days                 

DRB Prehearing Submittal [105.23(e)]                                                                                      20 days                 

DRB Hearing [105.23(f)]                                                                                                                      10 days                 

DRB Renders a Recommendation [105.23(g)]                                                                    30 days                 

Request for Clarification and Reconsideration [105.23(h)]                                         10 days                 

Either Party Rejects    or Accepts    Recommendation  (Check appropriate item)   

[105.23(i)]                                                                                                                                                          14 days 
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DRB Recommendations Accepted    If Agrees      
GOTO 

 

Dispute 
Resolved 

Contractor Files Notice of Intent to File a Claim to the Region Transportation 
Director (RTD) [105.24(a)]                                                                                                                                   30 days 

    

          

 

      

Contractor submits claim package w/RTD (and Audit Unit if Over $250K)            
[105.24(b)]                                                                                                                                                      60 days 

    

          

 

      

RTD Renders a Decision [105.24(d)]                                                                                                            60 days                 

Contractor Accepts    or Rejects    RTD Decision  (Check appropriate item)   

[105.24(d)]                                                                                                                                                         30 days 
    

          

 

      

RTD Recommendations Accepted    If Agrees      
GOTO 

Dispute 
Resolved 

Contractor Rejects and Appeals RTD decision to Chief Engineer (CE)   

Chief Engineer Renders Decision [105.24(e)]                                                                                        60 days                 

Or - Contractor May Request Hearing with CE [105.24(e)]                                       15 days                 

        Chief Engineer Renders Decision After Hearing [105.24(e)]                        45 days                 
Contractor Accepts    or Rejects    CE Decision  (Check appropriate item)   

[105.24(e)]                                                                                                                                                         30 days 
    

          

 

      

CE Recommendations Accepted    If Agrees      
GOTO 

Dispute 
Resolved 

Contractor Initiates one of the following based on Form 1378                                   
at time of pre-construction meeting                                                                   180 days                                                                                                                   

     
          

 

      
Merit Binding Arbitration                 
De Novo Litigation                 
       

   

   

   

   

Dispute Resolved:  Adjustment of Payment/Schedule in Consultation with 
Program Engineer 

    

          

 

 

Claim Settled for $                  Time Claimed:      days    Level:                        

Comments: (Please furnish all new information about the claim since the last report.) 
      
 
 
Partnering/Dispute Resolution in place (yes/no)           If yes, was it attempted (yes/no)       
Reason CDOT believes agreement not achieved:       
 
Project Being Audited ( yes / no )           Completion Date                   

 

 


